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OSC:

September 16, 1994LATEST POLREP:

I. Background; (See POLREP #1 and #2)

Site Location and Description:II. (See POLREP #1)

Site files closed and

- OSC Report completed and distributed.
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Project Closure letter has been issued, 
have been archived.

- The EPA ERCS prime contractors OHM Remediation
Corporation deliverable "Excavation Report" has been 
recieved and distributed.

April 18, 1995 - All reports completed and distributed to 
approxiate State and Town representatives. Copies have also been 
sent to abutters and to the property owner.

TRANSFORMER DISPOSAL AREA SUPERFUND SITE 
COVENTRY/WEST GREENWICH, RI

SITE NAME: 
LOCATION:

POLLUTANT: 
OCCURRENCE DATE:
MEDIA AFFECTED: 
SEVERITY: 
CATEGORY: 
SOURCE/CAUSE: 
CERCLIS ID #: 
SITE ID NUMBER: 
REGION:

POLYCHLORINATED BIPHENYL (PCB) 
DECEMBER 1991
SOIL
HIGH
INLAND/NONTRANSPORTATION
UNAUTHORIZED DISPOSAL 
RID987492618
Y2
I

DATE: 
SUBJECT:

Superfund Records Center
SITE: ^^4

BREAK: _
April 19, 1995 OTHER:

POLREP #3 • - REMOVAL ACTION

Throughout the course of site field activities detailed in this 
section, the EPA OSC was in constant contact with the Rhode
Island Department of Environmental Management's (RIDEM) 
designated site representative.

PAUL R. GROULX
US ENVIRONMENTAL.PROTECTION AGENCY
SITE EVALUATION & RESPONSE SECTION I 
EMERGENCY PLANNING & RESPONSE BRANCH 
LEXINGTON, MA 02173
(617) 860-4308

III. Removal Action:



«

Financial:IV.

Estimated cost pending final invoicing by contractors.:

TOTAL PROJECT CEILING: $530,000

V. Future Plans

None

CASE CLOSED.
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August 29, 1994 - Invoice #1, #2, #3 and #4 certified for 
$243,771.40.

CEILING 
$300,000 
$ 88,000 
$ 82,000
$ 60,000 
$530,000

ERCS 
TAT
CONTINGENCY
INTRAMURAL
TOTAL

OBLIGATION
$256,619 

25,662 
$ 4,222
$ 60,000 
$346,503

BALANCE
$ 43,381 
$ 62,338 
$ 77,778 
$ 000000
$183,497




